



**Grantley Adams International Airport PPP
Indicative Timetable as at September 4, 2020**

Date	Milestone
By October 5, 2020	Discussions with Prequalified Bidders and Bidder Feedback on Key Structuring Issues
By November 19, 2020	Review of Traffic Forecasts, Capital Investment Program and Transaction Structure considering Covid-19 impacts
By January 8, 2021	Finalize bid documents for issuance to bidders
January 11, 2021	Issuance of the Request for Proposal, including draft Concession Agreement and opening of data room
February 12, 2021	Deadline for bidders first round of mark up of bid documents
Week of February 22, 2021	Bidder's conference and site visits in Barbados (if possible)
March 8, 2021	Issuance of revised bid documents
March 26, 2021	Deadline for bidders second round of mark up of bid documents
May 10, 2021	Issuance of the final bid documents
June 4, 2021	Bid submission deadline
July 9, 2021	Evaluation of Bids and selection of the Preferred Bidder
August 13, 2021	Commercial closing (signing of Concession Agreement)

The Estimated Timetable is presented for indicative purposes only.